FDO‘?I% District 3 Project Schedules

All project schedule submissions should comply with the
following content guidelines:

FDOT Project Number and Description

Data Date and Run Date

FDOT PSM activity number and description

Activity original duration

Activity percent complete or Actual Dates denoted with “A”
Activity start and finish dates

Predecessors and Successors

CPM schedule with only two open-ended activities (the first and the last)
are allowed.

Initial baseline contract project schedule must be approved by the FDOT PM.

Project schedule will be updated monthly and submitted to FDOT PM for
approval in .pdf format.
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